WHB COMPANIES

Construction Scheduler

A focused scheduling platform that replaces the complexity of Buildertrend with exactly what you need: schedules, cascading dependencies, and automatic subcontractor notifications.

PRODUCT DEMO — MARCH 2026

BUILT BY STACKKED FOR WHB COMPANIES

01 — THE CHALLENGE

Too Much in Your Head

The current scheduling process relies on mental tracking across multiple projects, PMs, and subcontractors — creating bottlenecks and communication gaps.

> *"I am way too bogged down with what I have in my head with schedules for me and everyone else. When you have time, can you share some examples of scheduling options? I don't really need my PM's doing daily pictures, I just need schedules. And when they get shifted I need it to update the subs on down the line."*

📅 Pure Scheduling

No daily photos. No document management. No bloat. Just the scheduling tools you actually need — timelines, dependencies, and notifications.

🔄 Cascading Updates

Move one task and every downstream dependent task automatically shifts. The entire timeline stays in sync without manual recalculation.

📱 Sub Notifications

When dates change, affected subs get SMS and email automatically — with a review step so you control who gets notified.

🏠 Built Into Your System

Lives inside the WHB Command Center alongside Time Clock, Paramount Communications, and your other tools. One login, one system.

$0	0	∞	15
MONTHLY COST	EXTRA LOGINS	CUSTOMIZABLE	TRADES SUPPORTED

02 — DASHBOARD

Everything at a Glance

The main dashboard shows all projects with status filtering, search, and quick-access navigation to every feature.



Dashboard with project sidebar, status filters, and quick stats

🔍 Smart Filtering

Filter by Active, Planning, On Hold, or Completed. Search by project name, address, or PM. Status counts update live.

⏱ Live Timestamps

Each project shows when it was last updated ("2h ago", "Yesterday") so you always know which projects have recent activity.

03 — TIMELINE VIEW

Interactive Gantt Chart

A custom-built interactive Gantt chart with phase groupings, task dependencies, drag-to-reschedule, and real-time cascade visualization.



Gantt chart with stat cards, progress bar, dependency arrows, and today marker

🎯 Drag to Reschedule

Grab any task bar and drag it. The bar follows your cursor in real-time at 60fps. A floating label shows the new dates — green for forward, red for backward.

⛓ Dependency Arrows

Golden bezier curves visually connect dependent tasks. When one task moves, every task in the dependency chain cascades automatically.

📊 Stat Dashboard

Five stat cards (Total, Pending, In Progress, Completed, Delayed) plus an animated progress bar showing overall completion percentage.

🎨 Phase Colors

Tasks grouped and colored by construction phase — Site Work (orange), Foundation (gray), Framing (blue), Rough-Ins (purple), Finishes (green), and more.

04 — LIST VIEW

Clean Task Management

Toggle to List view for a scannable, detail-rich task list with status indicators, assignments, and acknowledgment tracking.



All 27 tasks with phase badges, sub assignments, dependencies, and date ranges

✅ Acknowledgment Tracking

Green checkmarks show which subs have acknowledged their schedule. Gives PMs confidence that everyone knows their dates.

🔗 Dependency Visibility

Each task shows if it has dependencies, making it easy to understand the critical path without switching to the Gantt view.

05 — TASK MANAGEMENT

Add & Edit Tasks

A focused task editor with grouped sections for task details, scheduling, and sub assignment — all in one polished modal.



Task editor with grouped sections



Phase manager with color coding

Circular Dependency Prevention

The dependency dropdown automatically hides tasks that would create circular chains — impossible to break your schedule.

Auto-Calculated End Date

Set a start date and duration — the end date calculates instantly. Change either value and the preview updates in real-time.

06 — SUBCONTRACTORS

Your Sub Rolodex

A complete subcontractor contact database with trade categorization, portal link generation, and search.



15 subcontractors with avatar initials, trade badges, and portal links

🔗 Magic Portal Links

One-click generates a unique URL for each sub. Send it via text — they see their schedule without creating an account or downloading an app.

🏷 20 Trade Categories

Excavation, Foundation, Framing, Roofing, Plumbing, Electrical, HVAC, Insulation, Drywall, Painting, Flooring, Tile, Cabinetry, Concrete, Masonry, Siding, Windows & Doors, Landscaping, Cleanup, and General.

07 — SUB PORTAL

Your Subs' View

A professional, mobile-friendly portal where subs can view their upcoming work across all projects — no login required.



Bill Harper's sub portal showing tasks across Lakewood and Tavares projects

📱 Mobile-Ready

Dark-themed, clean design that looks great on phones. Subs can check their schedule from the job site with one tap.

✓ Schedule Acknowledgment

Subs can tap "Acknowledge Schedule" on each task. You'll see green checkmarks in the admin view — proof everyone's on the same page.

📊 Cross-Project View

Each sub sees ALL their tasks across every project, with stat cards showing total, in progress, and upcoming task counts.

🔒 Secure Access

Magic links are unique per sub. No shared passwords, no accounts to manage. Subs only see their own assignments.

08 — WORKLOAD

Bird's-Eye View

See every sub's schedule across every project on one timeline. Know who's busy, who's available, and where conflicts might arise.



Cross-project workload timeline with color-coded task bars per project

🎨 Color-Coded by Project

Each project gets a unique color. At a glance you can see which subs are working on which projects and when overlaps occur.

🔍 Trade Filtering

Filter by trade to see just your plumbers, just your electricians, or just your framers. Quickly assess capacity by trade.

👤 Available Subs

Subs with no active tasks are listed separately — so you know who's free when you're starting a new project.

🖱 Click to Navigate

Click any task bar in the workload view to jump directly to that project's detail page. Seamless navigation.

09 — NOTIFICATIONS & TEMPLATES

Stay Connected, Work Faster

Automatic sub notifications with review controls, plus reusable schedule templates for common project types.



Schedule templates with one-click apply



Notification history with status tracking

📋 Schedule Templates

Pre-built templates for Standard New Build (25 tasks, 16 weeks), Kitchen & Bath Reno (11 tasks, 5 weeks), and Commercial TI. Apply with a start date — all phases, tasks, dependencies, and sub assignments are created automatically.

👷 Auto-Assign by Trade

When applying a template, tasks are automatically matched to subs by trade. Your first plumber gets plumbing tasks, your electrician gets electrical — no manual assignment needed.

📱 SMS via Twilio

Schedule changes trigger SMS notifications to affected subs with a clear summary: project name, task name, old dates → new dates.

✉️ Email via Resend

If a sub has an email on file, they also receive a professional HTML email with WHB branding and a formatted change table.

10 — DARK MODE

Easy on the Eyes

Full dark/light mode support with the signature WHB gold accent throughout. Toggle with one click.



Dark mode timeline view with gold accent highlights



Dark mode list view

11 — WHY THIS, NOT THAT

vs. Buildertrend

A focused tool that does exactly what you asked for — without the cost, complexity, or forced features of enterprise software.

FEATURE	BUILDERTREND	WHB CONSTRUCTION SCHEDULER
Monthly cost	$499–$899/mo	**$0 (custom-built)**
Learning curve	Weeks of training	**Minutes**
Daily photo uploads	Required by workflow	**Not included (by design)**
Sub notifications	Manual	**Automatic on schedule change**
Cascading dependencies	Limited	**Full recursive cascade**
Sub portal	Requires account creation	**Magic link, no account needed**
Schedule acknowledgment	Not available	**Built-in**
Cross-project workload	Separate module ($)	**Included**
Customization	None	**Fully customizable**
Integration	Separate system	**Built into WHB Command Center**

> *"I don't really need my PM's doing daily pictures, I just need schedules. And when they get shifted I need it to update the subs on down the line."*
>
> ✓ That's exactly what this does. Nothing more, nothing less.

WHB COMPANIES × STACKKED

Ready to schedule smarter?

The Construction Scheduler is live and ready. Your subs are one text message away from knowing exactly when they're needed.

austin@stackked.tech · stackked.tech